## IOWAccess Monthly Rpt Rev Apps

Project Name	Requesting Department	Phase	Target	Status
			Dates	
Revenue Applications Professional Licensing Division -	Professional Licensing Division	Live, CR	09/05/07	Project Change Requests have been sent to PLD and approved. Completing changes for Phase
admin & public side	Professional Licensing Division	planning, maintenance	09/05/07	IIA (3 issues). Will continue on remainder of Phase II (68 issues) after Phase IIA is complete.
Iowa Parks Shelters, Lodges, Cabins, and Campgrounds	Dept. of Natural Resources	Live	Next meeting 8/30/07	Met with Sherry Artnzen on 8/16/07 we discussed our usual agenda items. Presented to her the high level process flow of online changes and cancellations and required registrations. She approved the flow. Next step is to drill deeper into the process and present page mock ups and align with business rules. Next meeting scheduled for 8/30/07 (no change from last entry)
Iowa Board of Professional Licensure	Iowa Board of Professional Licensure	Live (renewals only)	08/31/07	Currently working the project plan. Set to start internal testing of data download on 8/29/07 will turn over IBPL testing on 8/31/07. Six issues remain on the issues list. We are working according to priority.
Dynamic Sites				
Administrative Rules Terminal – LINC Web service	Gov's Office and Legislature	Dev (for webservice addition to live application)	Closing	Have heard initial report from Glen Dickinson (et. al) that the webservice is functioning properly. Seeking signoff for completion and deployment. (No change from previous report)
Administrative Rules Terminal - Electronic Filing	Gov's Office and Legislature	Change Request planning (for live application)		Implementing enhanced report options, filing date management (editing), and incomplete filing removal functions. (No change from previous report.)
State Homepage	Dept. of Administrative Services/Information Technology Enterprise	Plan	TBD	Meet with Malcolm to discuss the data structure. Continuing to work on Functional Requirements. Have completed internal meeting with Creative. They are working on template concepts.
AMBER Alerts	Dept. of Public Safety-Iowa State Patrol	Pre- deployment	TBD	Eric has requested the production URL from Todd Rector. We've informed that the URL request has been received and is now in progress.
Accident Reports	Iowa State Patrol	Pre- deployment	TBD	Administrative site is been migrated. Waiting for the Public Address to be moved.
Museum Store	Historical Society	Pre- deployment	09/04/07	Partner reviewing and updating database. Partner asked for additional feature prior to going live, which is currently in development.
ICN Notes	ICN	Canceled	08/27/07	Canceled by partner
Criminal Juvenile Justice Planning-enhancements	Criminal Juvenile Justice Planning	Change Request planning (for live application)	TBD	Request from Kile Beisner on 8/31/07 to close off the public site and open the Dev site for them to evaluate their enhancement requests. No current date set for when they will get back with us on that.
FaDSS	Dept. of Human Rights	Change Request planning (for live application)	08/28/07	Waiting on Tim's response for our request for additional information to complete the report.
RFP Application	Dept. of Administrative Services	Change Request Testing	08/30/07	Meeting with partner on 08/30/07 to review testing
Websites		realing		
Building Construction / Environmental Regulation Portals	Iowa Dept. of Economic Development	Dev	TBD	Continue to receive additional content from partner to include in site. Asking partner to provide timeline for additional content.
Inspections & Appeals Web site	Inspections & Appeals	Plan	TBD	Asking partner to provide timeline for content, etc. on DIA and other food-related sites in queue. Completed meeting with partner. Waiting for information and content. Partner is out of the office this week.
Employer Disability Resource Network Website	Iowa Vocational Rehabilitation Services	Dev	10/01/07	Partner has the updated site to test on Dev. We will most likely have to wait until they have another board meeting to go live. Will continue to make any additional changes in the meantime.
·	Dept. of Human Services	Dev	End of Oct. 2007	Need additional mini-header for new graphic and color scheme rollout.
Attorney General Website	Office of the Attorney General	Change Requests	08/27/07	Received first draft of manual from Partner. Waiting for final revisions before starting the conversion process.
State Records Commission	State Records Commission	Plan	09/05/07	Have received requested changes from the partner. Have approval for the Maintenance Request from the partner. Will be completed by Target date.
	Information Security Office	Live / Dev	09/21/07	Have received request from ISO for a content management system. If will have to convert this into WACK.
	Dept of Human Rights	Plan	TBD	Waiting on content from Partner. Once received, we will review and plan for these changes accordingly.

8/30/2007 Page 1 of 1